Beneficiar;: COMUNA SCANTEIA,JUDETUL LASI
Proiect de investitie: "MODERNIZARE DRUM COMUNAL DC 62, SAT
CIOCARLESTI,COMUNA SCANTEIAJUDETUL T1ASI"
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SITUATIA REALIZARILOR SI DECONTARILOR LA 31.12.2015

(RON)
VALOARE TOTAL PLATI REST DE
NR. CRT NR NE CONTAR PR | T La, | FXECUTATLA
OBIECTIV OFERTA 3L12.2015 01.01.2016
Modernizare drum comunal DC 62,
1  |sat Ciocarlesti, comuna Scanteia,
Judetul lasi 982,110.27 5,592.41 5,583.07 982,100.93 963,238.63 18,862.31
01 |DRUM PRINCIPAL 813,069.81 4,282.90 0.00 808,786.91 '197,966.16 10,820.76
01 SISTEM RUTIER 793,275.78 4,282.90 788,992.88 788,992.88 0.00
02 TERASAMENTE 8,973.28 8,973.28 8,973.28 0.00
03 SEMNALIZARE RUTIERA 10,820.75 10,820.76 0.00 10,820.76
02 |SANTURI 117,239.63 1,080.90 3,647.71 119,806.44 111,764.89 8,041.55
01 SANTURI 117,239.63 1,080.90 116,158.73 108,117.18 8,041.55
NC DREN LONGITUDINAL, L=60 M 3,647.71 3,647.71 3,647.71 0.00
03 |PODETE 23,919.56 228.61 1,935.36 25,626.31 25,626.31 0.00
01 PODETE TUBULARE D=1000 6,613.66 228.61 472.51 6,857.56 685756 0.00
02 PODETE TUBULARE D=800 7,365.03 7,365.03 7,365.03 0.00
03 PODETE LATERALE D=600 5,940.87| 9,940.87 9,940.87 0.00
NC REP.PODET TRANSVERSAL EXISTENT _1,462.85 1,462.85 1,462.85 0.00
04 |DRUMURI LATERALE 27,881.27 0.00 0.00 27,881.27 27,881.27 0.00
01 DRUMURI LATERALE 27,881.27) 2788127 27,881.27 0.00
TOTAL 982,110.27 5,592.41 5,583.07 982,100.93 963,238.63 18,862.31
Diverse si neprevazute 9,75% 95,755.75 95,755.75 0.00 95,755.75
TOTAL (exclusiv TVA) 1,077,866.02 1,077,856.68 963,238.63 114,618.06
TVA 24% 258,687.85 1,342.18 1,339.94 258,685.60 231,177.27
TVA 20% 22,923.61
Total Valoare (inclusiv TVA) 1,336,553.87 6,934.59 6,923.01 1,336,542.29| 1,194,415.90 137,541.67
Valoare contract fara TVA = 1,077,866.02 lei Valoare Act aditional nr.1 fara TVA = 1,077,866.02
Valoare TVA 24% = 258,687.85 lei Valoare TVA (231.177,27 + 22.923,61 ) = 254,100,88
Valoare cu TVA = 1,336,553.87 lei Valoare Act aditional cu TVA = 1,331,966.90

Stadiu valorie al realizarilor este de 1.194.415,90 lei, reprezentand un stadiu fizic al lucrarii in procent de 89,36%.
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